MICROSOFT PROJECT EXERCISE1
	RESOURCES

	Task Label
	Task Definition
	Duration

(Weeks)
	Predecessor
	Analyst

(work type)

 
	User

(work type)


	Designer

(work type)


	Programmer

(work type)


	Hardware

(material type)



	1
	A
	-
	-
	-
	-
	-
	-
	-

	2
	B
	2
	-
	1
	1
	-
	-
	1

	3
	C
	3
	2
	2
	1
	1
	1
	1

	4
	D
	-
	1
	-
	-
	-
	-
	1

	5
	E
	3
	-
	1
	1
	2
	2
	2

	6
	F
	3
	5FF-3
	1
	-
	1
	1
	1

	7
	G
	-
	4
	-
	-
	-
	-
	1

	8
	H
	3
	-
	2
	1
	2
	2
	1

	9
	I
	5
	8
	1
	1
	1
	1
	1

	10
	J
	6
	9SS-4
	2
	1
	2
	1
	1

	11
	K
	0
	10
	-
	-
	-
	-
	1


Project start date is determined as Friday, 01 March 2019
Schedule the project from the project start date

Analyst, User, Designer  and Programmers are paid at the rate of $250, $50, $150 and $200, respectively.

1. Copy the Gantt chart to ms word
3. 6 March 2019 is non-working day.
